
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0013

07/10/2014

Contract Location: Time Allowed:

7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR 17 BEGINING

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/01/2013

05/08/2013

05/15/2013

05/16/2013

00/00/0000

00/00/0000

1113 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 37.02

412 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$50,040,203.02

$46,257,752.60

$38,868,822.88

21.28%

Counties:

Franklin Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122110-      $50,040,203.02 $46,257,752.60 $38,868,822.88 22.32% $796,268.68

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0013

07/10/2014

Project Number: 122110-      SR 17 - RDWY IMPROVEMENTS

 

EDS00-0545-00(020)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,518,719.58 $7,881,704.63 $637,014.95

Non-Participating $2,129,679.98 $1,970,426.25 $159,253.73

Total Earnings $10,648,399.56 $9,852,130.88 $796,268.68

Stockpiled Materials $522,980.58 $522,980.58 $0.00

Gross Earnings $11,171,380.14 $10,375,111.46 $796,268.68

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,171,380.14 $10,375,111.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $796,268.68

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0013

07/10/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0270 150-1000     TRAFFIC CONTROL - LS  1.000 .436

 299089.180 .021

EDS00-0545-00(020)

 

.457 $6,280.87 $136,683.76

0285 163-0232     TEMPORARY GRASSING AC  101.000 215.623

 50.000 .000

 

 

215.623 $.00 $10,781.15

0290 163-0240     MULCH TN  3,779.000 1,673.339

 135.000 87.199

 

 

1,760.538 $11,771.87 $237,672.63

0300 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  14,300.000 2,091.875

 14.000 296.250

 

 

2,388.125 $4,147.50 $33,433.75

0305 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  580.000 81.750

/SAND BAGS 344.990 25.500

 

 

107.250 $8,797.25 $37,000.18

0315 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  31,900.000 3,099.000

 2.150 120.750

 

 

3,219.750 $259.61 $6,922.46

0320 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  20,000.000 14,835.750

RAW CHECK DAM 2.500 515.250

 

 

15,351.000 $1,288.13 $38,377.50

0355 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  22,800.000 67.000

 0.250 16.000

 

 

83.000 $4.00 $20.75

0360 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  70,000.000 7,175.000

 0.350 2,302.000

 

 

9,477.000 $805.70 $3,316.95



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0013

07/10/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0365 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  21,750.000 2,041.000

 0.350 926.000

 

 

2,967.000 $324.10 $1,038.45

0395 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  32.000 22.000

 803.630 2.000

 

 

24.000 $1,607.26 $19,287.12

0410 167-1500     WATER QUALITY INSPECTIONS MO  39.000 12.000

 200.000 1.000

 

 

13.000 $200.00 $2,600.00

0420 171-0030     TEMPORARY SILT FENCE, TYPE C LF  140,000.000 89,985.750

 2.550 4,089.000

 

 

94,074.750 $10,426.95 $239,890.61

0425 201-1500     CLEARING & GRUBBING - LS  1.000 .850

 3957430.110 .020

EDS00-0545-00(020)

 

.870 $79,148.60 $3,442,964.20

0545 500-3101     CLASS A CONCRETE CY  8,100.000 5,586.467

 244.100 417.855

 

 

6,004.322 $101,998.41 $1,465,655.00

0560 511-1000     BAR REINF STEEL LB  848,700.000 604,262.090

 0.550 42,019.110

 

 

646,281.200 $23,110.51 $355,454.66

0725 573-2008     UNDDR PIPE INCL DRAINAGE AGGR, 8 IN LF  7,600.000 85.000

 17.610 494.000

 

 

579.000 $8,699.34 $10,196.19



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0013

07/10/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0850 643-8040     GATE, WOVEN WIRE - EA  6.000 13.000

 600.000 .000

4 FT X 16 FT

 

13.000 $.00 $7,800.00

Category Amount: $258,870.10 $6,049,095.36

Category Number: 0040 MSE WALLS

0955 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  203.000 242.000

 56.880 .000

1

 

242.000 $.00 $13,764.96

0965 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,137.000 2,380.000

 56.880 595.000

1

 

2,975.000 $33,843.60 $169,218.00

0970 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  4,778.000 2,265.860

 56.880 1,176.140

1

 

3,442.000 $66,898.84 $195,780.96

0975 627-1100     COPING A, WALL NO - LF  312.000 .000

 61.470 312.000

1

 

312.000 $19,178.64 $19,178.64

Category Amount: $119,921.08 $397,942.56

Category Number: 0050 BRIDGE NO. 1 LT.

1000 500-3002     CLASS AA CONCRETE CY  463.000 433.800

 388.570 32.900

 

 

466.700 $12,783.95 $181,345.62

1010 511-1000     BAR REINF STEEL LB  77,455.000 70,554.000

 0.680 4,108.000

 

 

74,662.000 $2,793.44 $50,770.16

1025 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,040.000 2,241.650

 50.010 .000

 

 

2,241.650 $.00 $112,104.92



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0013

07/10/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1 LT.

1030 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  780.000 .000

 58.350 1,769.390

 

 

1,769.390 $103,243.91 $103,243.91

Category Amount: $118,821.30 $447,464.61

Category Number: 0060 BRIDGE NO. 1 RT.

1055 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  284.000 292.598

 15.090 .000

 

 

292.598 $.00 $4,415.30

1075 500-3002     CLASS AA CONCRETE CY  452.000 381.300

 388.570 33.300

 

 

414.600 $12,939.38 $161,101.12

1100 511-1000     BAR REINF STEEL LB  75,210.000 66,744.030

 0.680 4,142.000

 

 

70,886.030 $2,816.56 $48,202.50

1110 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,080.000 2,162.100

 50.010 .000

 

 

2,162.100 $.00 $108,126.62

Category Amount: $15,755.94 $321,845.54

Category Number: 0080 UTILITIES TOCCOA

1145 615-1000     JACK OR BORE PIPE - LF  150.000 185.000

 195.950 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

185.000 $.00 $36,250.75

1155 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  2,790.000 3,176.000

 53.130 .000

 

 

3,176.000 $.00 $168,740.88



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0013

07/10/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITIES TOCCOA

1175 670-1020     WATER MAIN, 2 IN LF  637.000 641.000

 12.500 .000

 

 

641.000 $.00 $8,012.50

Category Amount: $0.00 $213,004.13

Category Number: 0050 BRIDGE NO. 1 LT.

1290 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  830.000 939.700

 63.840 .000

 

 

939.700 $.00 $59,990.45

Category Amount: $0.00 $59,990.45

Category Number: 0060 BRIDGE NO. 1 RT.

1295 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  750.000 836.100

 63.840 .000

 

 

836.100 $.00 $53,376.62

Category Amount: $0.00 $53,376.62

Category Number: 0020 ASPHALT CONCRETE - ALT 2

1340 205-0001     UNCLASS EXCAV CY  2,690,000.000 564,708.000

 2.410 117,386.000

 

 

682,094.000 $282,900.26 $1,643,846.54

Category Amount: $282,900.26 $1,643,846.54

Project Total Amount: $796,268.68 $10,648,399.56


